
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 09/03/2020

ESTIMATE SUMMARY 20:45:24

CONTID: C19664R        ESTIMATE NO: 0017 PROG 2005

PCN: 19664R-BID   COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 14: S-CURVE RECONSTRUCTION PERCENT TIME:

PROJECT NO: FSA0142-063                   

SH 14: S-CURVE RECONSTRUCTION

NAME OF ROAD:  

PROJECT COUNTIES: LOGAN

CONTRACTOR:

PARSONS CONSTRUCTION GROUP INC PAY PERIOD ENDING

12250 North Pecos Street DATE LET

Suite 500 DATE AWARDED

 DATE CONTRACT EXECUTED

Westminster CO 80234     (864)915-1551 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 19,640,378.81 PARTICIPATING $ $ 1,706,863.84

AWARD PROJECT AMT: 16,600,000.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-134,722.47

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

92.68

WORK DAYS

WORK DAYS

81.64%

3,606,008.75

1,706,863.84

1,572,141.37

1,572,141.37

$

$

$

$

16,034,370.06

0.00

16,034,370.06

94,201.74

16,128,571.80

-249,000.00

0.00

15,879,571.80

0.00

AMOUNT DUE 15,879,571.80 1,572,141.37

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,572,141.37

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

259.5 TIME ALLOW: 280

ORIG TIME ALLOW: 275

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

03/18/2019

03/18/2019

08/29/2020

12/13/2018

01/02/2019

02/14/2019

03/18/2019
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PCN: 19664R-BID   ESTIMATE RUN 09/03/2020

PROJECT: FSA0142-063                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:45:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Tree Trimming 4.000

0.000

202-00008  
 

1,386.284.000

0.00

5.000

HOUR

346.57000

0010 *Removal of Tree 34.000

0.000

202-00010  
 

25,530.6034.000

0.00

34.000

EACH

750.90000

0015 Removal of Inlet 39.000

8.000

202-00019  
 

43,267.2647.000

7,364.64

47.000

EACH

920.58000

0020 Removal of Manhole 26.000

0.000

202-00021  
 

28,298.4026.000

0.00

26.000

EACH

1,088.40000

0025 Removal of Pipe 5,746.000

49.000

202-00035  
 

66,584.555,795.000

563.01

6,693.000

LF  

11.49000

0030 *Removal of Median Cover 561.000

19.000

202-00195  
 

10,602.40580.000

347.32

612.000

SY  

18.28000

0035 *Removal of Sidewalk 7,252.000

368.000

202-00200  
 

111,785.407,620.000

5,398.56

12,000.000

SY  

14.67000

0040 *Removal of Curb and Gutter 15,897.000

2,315.000

202-00203  
 

116,738.9218,212.000

14,839.15

19,000.000

LF  

6.41000

0045 *Removal of Concrete Pavement 37,448.610

1,090.000

202-00210  
 

404,655.4138,538.610

11,445.00

45,000.000

SY  

10.50000

0050 *Removal of Asphalt Mat 21,554.000

1,717.000

202-00220  
 

34,906.5023,271.000

2,575.50

24,098.000

SY  

1.50000

0055 *Removal of Asphalt Mat (Planing) 82,623.000

0.000

202-00240  
 

33,875.4382,623.000

0.00

92,778.000

SY  

0.41000
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PCN: 19664R-BID   ESTIMATE RUN 09/03/2020

PROJECT: FSA0142-063                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:45:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Pavement Marking 10,878.000

61.000

202-00250  
 

21,659.2210,939.000

120.78

18,000.000

SF  

1.98000

0065 *Removal of Light Standard 3.000

0.000

202-00700  
 

2,314.143.000

0.00

3.000

EACH

771.38000

0070 Removal of Overhead Sign Structure 0.000

0.000

202-00805  
 

0.000.000

0.00

1.000

EACH

4,908.40000

0075 Removal of Ground Sign 101.000

0.000

202-00810  
 

11,468.55101.000

0.00

101.000

EACH

113.55000

0077 Rem Sign Panel 64.000

0.000

202-00821  
 

5,120.0064.000

0.00

64.000

EACH

80.00000

0080 *Removal of Traffic Signal Equipment 0.400

0.200

202-00828  
 

4,991.130.600

1,663.71

1.000

L S 

8,318.55000

0085 *Removal of Traffic Signal Head 2.000

0.000

202-00831  
 

160.442.000

0.00

2.000

EACH

80.22000

0090 Plug Culvert 6.000

0.000

202-04001  
 

13,388.466.000

0.00

6.000

EACH

2,231.41000

0095 Sandblasting 0.000

0.000

202-05150  
 

0.000.000

0.00

5,000.000

SF  

3.96000

0100 *Unclassified Excavation (Complete In Place) 19,567.000

2,532.000

203-00010  
 

342,534.5022,099.000

39,246.00

23,020.000

CY  

15.50000

0105 *Muck Excavation 4,134.000

327.000

203-00100  
 

70,126.924,461.000

5,140.44

5,000.000

CY  

15.72000
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PCN: 19664R-BID   ESTIMATE RUN 09/03/2020

PROJECT: FSA0142-063                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:45:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 *Proof Rolling 27.500

0.000

203-01100  
 

3,560.4327.500

0.00

40.000

HOUR

129.47000

0115 Blading 118.500

0.000

203-01500  
 

13,655.94118.500

0.00

200.000

HOUR

115.24000

0120 *Potholing 524.500

15.000

203-01597  
 

133,116.23539.500

3,701.10

750.000

HOUR

246.74000

0125 *Topsoil 8.000

0.000

207-00205  
 

600.728.000

0.00

100.000

CY  

75.09000

0130 Erosion Log Type 1 (12 Inch) 100.000

0.000

208-00002  
 

600.00100.000

0.00

1,820.000

LF  

6.00000

0135 Aggregate Bag 113.000

0.000

208-00035  
 

2,398.99113.000

0.00

224.000

LF  

21.23000

0140 Aggregate Bag (Special) 0.000

0.000

208-00036  
 

0.000.000

0.00

0.000

LF  

3.47000

0145 Concrete Washout Structure 1.000

1.000

208-00045  
 

43,895.942.000

21,947.97

2.000

EACH

21,947.97000

0150 Storm Drain Inlet Protection (Type I) (84 Inch) 24.000

0.000

208-00053  
 

4,830.9624.000

0.00

50.000

EACH

201.29000

0155 Storm Drain Inlet Protection (Type II) 9.000

0.000

208-00054  
 

6,632.289.000

0.00

9.000

EACH

736.92000

0160 Storm Drain Inlet Protection (Type III) 72.000

0.000

208-00056  
 

19,116.7272.000

0.00

72.000

EACH

265.51000
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PCN: 19664R-BID   ESTIMATE RUN 09/03/2020

PROJECT: FSA0142-063                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:45:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 Vehicle Tracking Pad 3.000

0.000

208-00070  
 

14,212.143.000

0.00

3.000

EACH

4,737.38000

0170 Removal and Disposal of Sediment (Labor) 57.000

0.000

208-00103  
 

2,979.9657.000

0.00

100.000

HOUR

52.28000

0175 Removal and Disposal of Sediment (Equipment) 15.000

0.000

208-00105  
 

1,795.6515.000

0.00

50.000

HOUR

119.71000

0180 Sweeping (Sediment Removal) 22.000

0.000

208-00106  
 

2,081.6422.000

0.00

22.000

HOUR

94.62000

0185 Erosion Control Management 76.000

2.000

208-00207  
 

55,641.3078.000

1,426.70

78.000

DAY 

713.35000

0190 Reset Structure 2.000

0.000

210-00001  
 

6,249.622.000

0.00

2.000

EACH

3,124.81000

0195 *Reset Fire Hydrant 5.000

0.000

210-00050  
 

5,660.655.000

0.00

6.000

EACH

1,132.13000

0200 Reset Sign Panel 4.000

0.000

210-00815  
 

1,053.564.000

0.00

53.000

EACH

263.39000

0205 *Reset Traffic Signal Head 6.000

0.000

210-00831  
 

1,777.266.000

0.00

6.000

EACH

296.21000

0210 *Reset Traffic Signal Pole 1.000

0.000

210-00840  
 

5,937.761.000

0.00

1.000

EACH

5,937.76000

0215 *Reset Traffic Signal Mast Arm 1.000

0.000

210-00842  
 

444.321.000

0.00

2.000

EACH

444.32000
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PCN: 19664R-BID   ESTIMATE RUN 09/03/2020

PROJECT: FSA0142-063                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:45:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 *Reset Pedestrian Push Button 2.000

0.000

210-00860  
 

160.442.000

0.00

4.000

EACH

80.22000

0225 *Reset Wiring 1.000

0.000

210-00861  
 

9,392.311.000

0.00

1.000

L S 

9,392.31000

0230 *Reset Pedestrian Signal Head 2.000

0.000

210-00865  
 

160.442.000

0.00

4.000

EACH

80.22000

0235 Adjust Manhole 1.000

10.000

210-04010  
 

25,170.7511.000

22,882.50

11.000

EACH

2,288.25000

0240 Modify Manhole 17.000

0.000

210-04015  
 

38,900.2517.000

0.00

17.000

EACH

2,288.25000

0242 Modify Inlet 0.000

0.000

210-04020  
 

0.000.000

0.00

0.000

EACH

3,500.00000

0245 *Adjust Valve Box 54.000

13.000

210-04050  
 

74,345.2167.000

14,425.19

67.000

EACH

1,109.63000

0250 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.600

ACRE

1,419.87000

0255 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.600

ACRE

4,614.55000

0260 *Sod 468.000

0.000

212-00050  
 

332.28468.000

0.00

30,000.000

SF  

0.71000

0265 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

0.600

ACRE

2,691.82000
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PCN: 19664R-BID   ESTIMATE RUN 09/03/2020

PROJECT: FSA0142-063                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:45:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 *Spray-on Mulch Blanket 11.000

0.000

213-00012  
 

50,434.4511.000

0.00

11.000

ACRE

4,584.95000

0275 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

120.000

LB  

4.91000

0280 *Landscape Maintenance 0.000

0.000

214-00000  
 

0.000.000

0.00

1.000

L S 

26,249.71000

0285 *Aggregate Base Course (Class 6) (Special) 12,005.000

1,539.000

304-06008  
 

568,848.0013,544.000

64,638.00

16,000.000

CY  

42.00000

0290 *Hot Mix Asphalt (Patching) (Asphalt) 746.700

11.460

403-00720  
 

166,795.20758.160

2,521.20

758.160

TON 

220.00000

0295 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 16,449.400

0.000

403-34751  
 

1,644,940.0016,449.400

0.00

18,700.000

TON 

100.00000

0300 *Concrete Pavement (Patching) 3,982.610

0.000

412-00190  
 

338,521.853,982.610

0.00

3,982.610

SY  

85.00000

0305 *Concrete Pavement (6 Inch) 3,896.000

325.000

412-00600  
 

223,713.004,221.000

17,225.00

5,500.000

SY  

53.00000

0310 *Concrete Pavement (9 Inch) 41,998.000

10,188.000

412-00900  
 

3,026,788.0052,186.000

590,904.00

57,000.000

SY  

58.00000

0310 MATERIAL ALLOWANCE Dowel 27,595.623

-10,187.864

7,206.2917,407.759

-4,217.47SY  

0.41397

0315 *Concrete Pavement (9 Inch) (Fast Track) 1,114.000

0.000

412-00920  
 

89,120.001,114.000

0.00

1,114.000

SY  

80.00000
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PCN: 19664R-BID   ESTIMATE RUN 09/03/2020

PROJECT: FSA0142-063                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:45:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0320 Geotextile (Drainage) (Class 1) 0.000

0.000

420-00112  
 

0.000.000

0.00

12.000

SY  

101.33000

0320 MATERIAL ALLOWANCE Drainage Geotex 39,156.000

0.000

21,535.8039,156.000

0.00SY  

0.55000

0325 Geotextile (Separator) (Class 2) 53,105.000

6,926.000

420-00133  
 

104,453.9460,031.000

12,051.24

70,000.000

SY  

1.74000

0325 MATERIAL ALLOWANCE Separation Geotex 0.000

0.000

0.000.000

0.00SY  

0.83000

0330 *Drilled Shaft (36 Inch) 226.000

0.000

503-00036  
 

84,750.00226.000

0.00

243.000

LF  

375.00000

0335 *Drilled Shaft (42 Inch) 100.000

0.000

503-00042  
 

45,000.00100.000

0.00

102.000

LF  

450.00000

0340 *Drilled Shaft (48 Inch) 21.000

0.000

503-00048  
 

11,025.0021.000

0.00

21.000

LF  

525.00000

0345 Riprap (12 Inch) 0.000

0.000

506-00212  
 

0.000.000

0.00

3.000

CY  

251.21000

0350 Geogrid Reinforcement 52,048.000

7,258.000

506-01020  
 

118,612.0059,306.000

14,516.00

70,000.000

SY  

2.00000

0350 MATERIAL ALLOWANCE 6,597.000

-6,597.000

0.000.000

-6,597.00SY  

1.00000

0355 12 Inch Reinforced Concrete Pipe (Complete In Place) 441.000

109.000

603-01125  
 

28,341.50550.000

5,616.77

550.000

LF  

51.53000
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PCN: 19664R-BID   ESTIMATE RUN 09/03/2020

PROJECT: FSA0142-063                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:45:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0360 15 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01155  
 

0.000.000

0.00

120.000

LF  

104.67000

0365 *18 Inch Reinforced Concrete Pipe (Complete In Place) 1,686.000

14.000

603-01185  
 

119,000.001,700.000

980.00

1,700.000

LF  

70.00000

0365 MATERIAL ALLOWANCE Pipe, RCP 0.000

0.000

0.000.000

0.00LF  

19.92000

0370 24 Inch Reinforced Concrete Pipe (Complete In Place) 270.000

0.000

603-01245  
 

32,400.00270.000

0.00

270.000

LF  

120.00000

0370 MATERIAL ALLOWANCE Pipe, RCP 96.000

0.000

816.7296.000

0.00LF  

8.50750

0375 *27 Inch Reinforced Concrete Pipe (Complete In Place) 360.000

0.000

603-01275  
 

34,200.00360.000

0.00

517.000

LF  

95.00000

0380 *30 Inch Reinforced Concrete Pipe (Complete In Place) 312.000

0.000

603-01305  
 

31,200.00312.000

0.00

440.000

LF  

100.00000

0380 MATERIAL ALLOWANCE Pipe, RCP 288.000

0.000

10,013.13288.000

0.00LF  

34.76780

0385 *33 Inch Reinforced Concrete Pipe (Complete In Place) 292.000

0.000

603-01335  
 

33,580.00292.000

0.00

292.000

LF  

115.00000

0390 *36 Inch Reinforced Concrete Pipe (Complete In Place) 910.000

0.000

603-01365  
 

113,750.00910.000

0.00

910.000

LF  

125.00000

0395 42 Inch Reinforced Concrete Pipe (Complete In Place) 914.000

0.000

603-01425  
 

123,390.00914.000

0.00

914.000

LF  

135.00000
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PCN: 19664R-BID   ESTIMATE RUN

PROJECT: FSA0142-063                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0395 MATERIAL ALLOWANCE Pipe, RCP 56.000

0.000

2,788.8056.000

0.00LF  

49.80000

0400 *48 Inch Reinforced Concrete Pipe (Complete In Place) 787.000

0.000

603-01485  
 

125,920.00787.000

0.00

787.000

LF  

160.00000

0405 *54 Inch Reinforced Concrete Pipe (Complete In Place) 1,182.000

0.000

603-01545  
 

242,310.001,182.000

0.00

1,182.000

LF  

205.00000

0410 Inlet Type C (5 Foot) 0.000

0.000

604-00305  
 

0.000.000

0.00

3.000

EACH

3,200.00000

0410 MATERIAL ALLOWANCE Inlet Hardware 2.000

0.000

3,693.002.000

0.00EACH

1,846.50000

0415 Inlet Type 13 (5 Foot) 1.000

8.000

604-13005  
 

17,252.289.000

15,335.36

9.000

EACH

1,916.92000

0420 Inlet Type 13 (10 Foot) 0.000

0.000

604-13010  
 

0.000.000

0.00

1.000

EACH

2,261.71000

0425 *Inlet Type R  L 5 (5 Foot) 41.000

2.000

604-19105  
 

176,300.0043.000

8,200.00

45.000

EACH

4,100.00000

0425 MATERIAL ALLOWANCE Inlet Hardware 3.000

-2.000

2,464.001.000

-4,928.00EACH

2,464.00000

0430 Inlet Type R  L 10 (5 Foot) 1.000

0.000

604-19205  
 

2,170.481.000

0.00

1.000

EACH

2,170.48000

0430 MATERIAL ALLOWANCE Inlet Hardware 0.000

0.000

0.000.000

0.00EACH

3,685.00000
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PCN: 19664R-BID   ESTIMATE RUN 09/03/2020

PROJECT: FSA0142-063                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:45:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0435 *Manhole Slab Base (5 Foot) 6.000

1.000

604-30005  
 

36,911.777.000

5,273.11

7.000

EACH

5,273.11000

0435 MATERIAL ALLOWANCE Prcst Conc Manhole 0.000

0.000

0.000.000

0.00EACH

1,167.00000

0440 *Manhole Slab Base (10 Foot) 25.000

0.000

604-30010  
 

162,500.0025.000

0.00

29.000

EACH

6,500.00000

0440 MATERIAL ALLOWANCE Prcst Conc Manhole 0.000

0.000

0.000.000

0.00EACH

1,909.00000

0445 Manhole Special 9.000

0.000

604-39000  
 

86,711.679.000

0.00

9.000

EACH

9,634.63000

0450 Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

0.000

LF  

47.97000

0455 Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

0.000

EACH

2,468.97000

0460 End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

0.000

EACH

2,818.90000

0465 Fence (Plastic) 1,814.000

0.000

607-11525  
 

2,303.781,814.000

0.00

3,245.000

LF  

1.27000

0470 *Concrete Sidewalk 6,526.000

426.000

608-00000  
 

451,880.006,952.000

27,690.00

11,000.000

SY  

65.00000

0475 *Concrete Curb Ramp 1,138.000

40.000

608-00010  
 

235,600.001,178.000

8,000.00

2,200.000

SY  

200.00000



CONTID: C19664R        COLORADO DEPARTMENT OF TRANSPORTATION Page 12

PCN: 19664R-BID   ESTIMATE RUN 09/03/2020

PROJECT: FSA0142-063                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:45:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0477 Sidewalk Drain 52.000

0.000

608-10000  
 

21,216.0052.000

0.00

52.000

LF  

408.00000

0480 *Sidewalk Drain 6.000

0.000

608-10010  
 

6,113.526.000

0.00

10.000

EACH

1,018.92000

0485 *Curb Type 2 (Section B) 1,066.000

130.000

609-20010  
 

33,703.281,196.000

3,663.40

1,196.000

LF  

28.18000

0490 *Curb and Gutter Type 2 (Section I-B) 7,385.000

357.000

609-21010  
 

142,297.967,742.000

6,561.66

8,259.000

LF  

18.38000

0495 *Curb and Gutter Type 2 (Section II-B) 11,034.000

2,508.000

609-21020  
 

282,079.8613,542.000

52,241.64

19,000.000

LF  

20.83000

0500 *Gutter Type 2 (3 Foot) 27.000

0.000

609-24003  
 

1,091.6127.000

0.00

80.000

LF  

40.43000

0505 *Gutter Type 2 (4 Foot) 1,145.000

0.000

609-24004  
 

49,097.601,145.000

0.00

1,145.000

LF  

42.88000

0510 *Gutter Type 2 (8 Foot) 648.000

320.000

609-24008  
 

92,511.76968.000

30,582.40

1,071.000

LF  

95.57000

0515 *Median Cover Material (Patterned Concrete) 167.000

6,739.000

610-00020  
 

86,325.006,906.000

84,237.50

35,395.000

SF  

12.50000

0517 Delin (Ty I) 179.000

0.000

612-00001  
 

9,845.00179.000

0.00

179.000

EACH

55.00000

0520 *Delineator (Drivable Concrete Installation) (Type I) 93.000

0.000

612-00101  
 

10,528.5393.000

0.00

100.000

EACH

113.21000
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PROJECT: FSA0142-063                   ESTIMATE NO: 0017

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:45:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0523 Delin (Drv Conc Inst) (Ty II) 65.000

0.000

612-00102  
 

7,848.7565.000

0.00

65.000

EACH

120.75000

0525 *Delineator (Drivable Concrete Installation) (Type 
III) 

29.000

0.000

612-00103  
 

3,611.3729.000

0.00

50.000

EACH

124.53000

0530 *2 Inch Electrical Conduit 2,090.000

475.000

613-00200  
 

44,323.202,565.000

8,208.00

2,565.000

LF  

17.28000

0535 *2 Inch Electrical Conduit (Bored) 3,029.000

0.000

613-00206  
 

48,585.163,029.000

0.00

3,029.000

LF  

16.04000

0540 *3 Inch Electrical Conduit 2,632.000

475.000

613-00300  
 

42,193.063,107.000

6,450.50

3,107.000

LF  

13.58000

0545 *3 Inch Electrical Conduit (Bored) 1,012.000

0.000

613-00306  
 

18,732.121,012.000

0.00

3,120.000

LF  

18.51000

0547 4 In Elec Cond (Bored) 846.000

0.000

613-00408  
 

27,698.04846.000

0.00

846.000

LF  

32.74000

0550 *2 Inch Electrical Conduit (Plastic) 56.000

0.000

613-01200  
 

598.0856.000

0.00

2,679.000

LF  

10.68000

0555 *Pull Box (16"x16"x6") 42.000

0.000

613-07016  
 

53,909.9442.000

0.00

42.000

EACH

1,283.57000

0557 4 Inch Electrical Conduit (Plastic) CO #4 3,567.000

937.000

613-01400  
 

58,552.004,504.000

12,181.00

5,100.000

LF  

13.00000

0560 *Pull Box (24"x36"x18") 22.000

0.000

613-07034  
 

28,781.7222.000

0.00

25.000

EACH

1,308.26000
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NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:45:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0565 *Wiring 0.750

0.000

613-10000  
 

43,431.720.750

0.00

1.000

L S 

57,908.96000

0570 *Luminaire (LED) (Special) 30.000

4.000

613-13000  
 

20,981.4034.000

2,468.40

38.000

EACH

617.10000

0575 *Light Standard Metal (30 Foot) 11.000

0.000

613-34300  
 

24,980.3411.000

0.00

15.000

EACH

2,270.94000

0580 *Light Standard Foundation 26.000

2.000

613-40010  
 

40,778.0828.000

2,912.72

40.000

EACH

1,456.36000

0583 Lighting Control Center 1.000

4.000

613-50100  
 

41,635.005.000

33,308.00

5.000

EACH

8,327.00000

0585 *Sign Panel (Class I) 102.000

0.000

614-00011  
 

2,309.28102.000

0.00

2,224.000

SF  

22.64000

0590 *Sign Panel (Class II) 9.000

0.000

614-00012  
 

264.969.000

0.00

83.000

SF  

29.44000

0595 *Steel Sign Support (2-Inch Round)(Post & Socket) 235.000

0.000

614-01502  
 

5,853.85235.000

0.00

1,940.000

LF  

24.91000

0600 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

10.000

0.000

614-01572  
 

430.2010.000

0.00

381.000

LF  

43.02000

0605 *Signal Head Backplates 44.000

10.000

614-10160  
 

12,329.8254.000

2,283.30

56.000

EACH

228.33000

0610 *Pedestrian Signal Face (16) (Countdown) 24.000

8.000

614-70150  
 

21,919.3632.000

5,479.84

32.000

EACH

684.98000
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NO.
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CURRENT
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PREV QTY/
QTY THIS PERIOD

QTY TO DATE
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THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0610 MATERIAL ALLOWANCE Traffic Equipment 0.000

0.000

0.000.000

0.00EACH

275.00000

0615 *Traffic Signal Face (12-12-12) 57.000

18.000

614-70336  
 

64,795.5075.000

15,550.92

82.000

EACH

863.94000

0615 MATERIAL ALLOWANCE Traffic Equipment 0.000

0.000

0.000.000

0.00EACH

360.00000

0620 *Traffic Signal Face (12-12-12-12) 17.000

0.000

614-70448  
 

21,296.2417.000

0.00

19.000

EACH

1,252.72000

0620 MATERIAL ALLOWANCE Traffic Equipment 0.000

0.000

0.000.000

0.00EACH

460.00000

0625 *Traffic Signal Controller Cabinet 1.000

2.000

614-72855  
 

87,093.003.000

58,062.00

4.000

EACH

29,031.00000

0625 MATERIAL ALLOWANCE Controller Cabinet 3.000

-2.000

11,440.001.000

-22,880.00EACH

11,440.00000

0630 *Pedestrian Push Button 2.000

14.000

614-72860  
 

25,770.2416.000

22,548.96

30.000

EACH

1,610.64000

0635 *Fire Preemption Unit and Timer 0.000

0.000

614-72866  
 

0.000.000

0.00

8.000

EACH

5,825.46000

0640 *Intersection Detection System (Camera) 8.000

7.000

614-72886  
 

135,000.0015.000

63,000.00

20.000

EACH

9,000.00000

0640 MATERIAL ALLOWANCE Traffic Equipment 0.000

0.000

0.000.000

0.00EACH

5,200.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0640 MATERIAL ALLOWANCE Traffic Equipment 12.000

-7.000

26,000.005.000

-36,400.00EACH

5,200.00000

0645 *Traffic Signal-Light Pole Steel (1-25 Foot Mast Arm) 0.000

0.000

614-81125  
 

0.000.000

0.00

1.000

EACH

12,292.69000

0645 MATERIAL ALLOWANCE Signal Pole 0.000

0.000

0.000.000

0.00EACH

8,244.00000

0645 MATERIAL ALLOWANCE Signal Pole 1.000

0.000

8,244.001.000

0.00EACH

8,244.00000

0650 *Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm) 5.000

0.000

614-81130  
 

62,265.705.000

0.00

5.000

EACH

12,453.14000

0650 MATERIAL ALLOWANCE Signal Pole 0.000

0.000

0.000.000

0.00EACH

8,361.00000

0650 MATERIAL ALLOWANCE Signal Pole 0.000

0.000

0.000.000

0.00EACH

8,361.00000

0655 *Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm) 2.000

2.000

614-81135  
 

56,773.484.000

28,386.74

4.000

EACH

14,193.37000

0655 MATERIAL ALLOWANCE Signal Pole 0.000

0.000

0.000.000

0.00EACH

9,588.00000

0655 MATERIAL ALLOWANCE Signal Pole 2.000

-2.000

0.000.000

-19,176.00EACH

9,588.00000

0660 *Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm) 5.000

2.000

614-81140  
 

101,772.657.000

29,077.90

7.000

EACH

14,538.95000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0660 MATERIAL ALLOWANCE Signal Pole 0.000

0.000

0.000.000

0.00EACH

9,762.00000

0660 MATERIAL ALLOWANCE Signal Pole 2.000

-2.000

0.000.000

-19,524.00EACH

9,762.00000

0665 *Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm) 5.000

0.000

614-81145  
 

89,294.855.000

0.00

5.000

EACH

17,858.97000

0665 MATERIAL ALLOWANCE Signal Pole 0.000

0.000

0.000.000

0.00EACH

12,107.00000

0665 MATERIAL ALLOWANCE Signal Pole 0.000

0.000

0.000.000

0.00EACH

12,107.00000

0670 *Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 1.000

0.000

614-81150  
 

18,899.401.000

0.00

1.000

EACH

18,899.40000

0670 MATERIAL ALLOWANCE Signal Pole 0.000

0.000

0.000.000

0.00EACH

12,841.00000

0670 MATERIAL ALLOWANCE Signal Pole 0.000

0.000

0.000.000

0.00EACH

12,841.00000

0675 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 1.000

0.000

614-81155  
 

21,307.341.000

0.00

1.000

EACH

21,307.34000

0675 MATERIAL ALLOWANCE Signal Pole 0.000

0.000

0.000.000

0.00EACH

15,931.00000

0675 MATERIAL ALLOWANCE Signal Pole 0.000

0.000

0.000.000

0.00EACH

15,931.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:45:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0680 *Uninterrupted Power Supply 0.000

4.000

614-86800  
 

37,332.284.000

37,332.28

4.000

EACH

9,333.07000

0680 MATERIAL ALLOWANCE Traffic Equipment 4.000

-4.000

0.000.000

-21,000.00EACH

5,250.00000

0685 *Ethernet Radio (Single Client) 0.000

0.000

614-87704  
 

0.000.000

0.00

4.000

EACH

3,616.23000

0687 24 In Drainage Pipe (CL 0) (CIP) 40.000

0.000

624-20025  
 

3,200.0040.000

0.00

40.000

LF  

80.00000

0690 *Construction Surveying 0.950

0.000

625-00000  
 

20,650.090.950

0.00

1.000

L S 

21,736.94000

0695 *Mobilization 1.000

0.000

626-00000  
 

950,296.251.000

0.00

1.000

L S 

950,296.25000

0700 *Public Information Services (Tier III) 0.600

0.000

626-01103  
 

8,657.840.600

0.00

1.000

L S 

14,429.73000

0705 *Modified Epoxy Pavement Marking 340.000

0.000

627-00008  
 

39,882.00340.000

0.00

340.000

GAL 

117.30000

0710 *Pavement Marking Paint (High Build) 836.000

13.000

627-00013  
 

38,612.52849.000

591.24

849.000

GAL 

45.48000

0715 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

9,332.000

SF  

14.30000

0720 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 0.000

2,145.000

627-02010  
 

34,019.702,145.000

34,019.70

2,145.000

SF  

15.86000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:45:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0725 *Preformed Plastic Pavement Marking (Word-Symbol)(Type
I)(In 

1,692.000

554.000

627-30323  
 

49,052.642,246.000

12,099.36

2,246.000

SF  

21.84000

0730 *Preformed Plastic Pavement Marking (XWalk-Stop 
Line)(Type I 

2,797.000

513.000

627-30328  
 

48,326.003,310.000

7,489.80

10,126.000

SF  

14.60000

0735 *Flagging 13,516.800

833.500

630-00000  
 

414,293.1614,350.300

24,063.15

15,000.000

HOUR

28.87000

0740 *Uniformed Traffic Control 33.000

0.000

630-00003  
 

3,362.3733.000

0.00

33.000

HOUR

101.89000

0745 *Uniformed Traffic Control (Vehicle) 33.000

0.000

630-00006  
 

1,120.6833.000

0.00

33.000

HOUR

33.96000

0750 *Traffic Control Inspection 104.000

7.000

630-00007  
 

25,133.73111.000

1,585.01

150.000

DAY 

226.43000

0755 *Traffic Control Management 385.000

21.000

630-00012  
 

101,500.00406.000

5,250.00

406.000

DAY 

250.00000

0760 *Traffic Incident Management Plan Development 0.900

0.000

630-00040  
 

7,704.170.900

0.00

1.000

L S 

8,560.19000

0765 *Traffic Incident Management Plan Implementation 0.000

0.000

630-00041  
 

0.000.000

0.00

0.000

MON 

358.51000

0767 Flash Beacon (Solar) 9.900

0.000

630-80002  
 

5,940.009.900

0.00

11.000

EACH

600.00000

0770 *Barricade (Type 3 M-A) (Temporary) 72.000

0.000

630-80335  
 

8,151.1272.000

0.00

80.000

EACH

113.21000
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NO.

ITEM
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QUANTITY/
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PREV QTY/
QTY THIS PERIOD
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PERIOD

20:45:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0772 Pedestrian Barricade (ADA) 293.400

68.400

630-80340  
 

3,979.80361.800

752.40

402.000

LF  

11.00000

0775 *Construction Traffic Sign (Panel Size A) 519.300

0.900

630-80341  
 

50,058.85520.200

86.61

578.000

EACH

96.23000

0780 *Construction Traffic Sign (Panel Size B) 217.800

0.000

630-80342  
 

29,590.31217.800

0.00

250.000

EACH

135.86000

0785 *Construction Traffic Sign (Special) 462.600

0.000

630-80344  
 

7,854.95462.600

0.00

600.000

SF  

16.98000

0790 *Vertical Panel 285.300

0.000

630-80350  
 

11,303.59285.300

0.00

317.000

EACH

39.62000

0795 *Portable Message Sign Panel 6.300

0.000

630-80355  
 

49,927.066.300

0.00

7.000

EACH

7,924.93000

0800 *Advance Warning Flashing or Sequencing Arrow Panel (A
Type) 

5.400

0.000

630-80356  
 

12,227.065.400

0.00

6.000

EACH

2,264.27000

0805 *Drum Channelizing Device 369.000

0.000

630-80360  
 

19,217.52369.000

0.00

410.000

EACH

52.08000

0807 Drum Channel Dev (Light) (F) 18.900

0.000

630-80363  
 

1,606.5018.900

0.00

21.000

EACH

85.00000

0810 *Portable Traffic Speed Monitor 3.600

0.000

630-80367  
 

16,302.713.600

0.00

4.000

EACH

4,528.53000

0815 *Traffic Cone 225.000

0.000

630-80380  
 

3,057.75225.000

0.00

250.000

EACH

13.59000
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REF
NO.
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NO.

ITEM
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CURRENT
QUANTITY/
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE
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PERIOD

20:45:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0817 Channel Dev (Fixed) 112.500

0.000

630-80391  
 

11,250.00112.500

0.00

150.000

EACH

100.00000

0820 *Mobile Pavement Marking Zone 2.000

0.000

630-80520  
 

2,872.682.000

0.00

10.000

DAY 

1,436.34000

0823 Mobile Attenuator 10.000

0.000

630-85041  
 

6,000.0010.000

0.00

10.000

DAY 

600.00000

0825 *Traffic Signal (Temporary) 5.400

7.200

630-86810  
 

340,200.0012.600

194,400.00

14.000

EACH

27,000.00000

0827 Added Item (Each)/ Reset Electric Meter Pedestal 1.000

0.000

900-00007  
 

4,555.101.000

0.00

1.000

EACH

4,555.10000

0828 Added Item (Each)/ Reset Sign Panel 22.000

0.000

900-00007  
 

532.4022.000

0.00

22.000

EACH

24.20000

0829 Added Item (Foot)/ 15 Inch Sanitary Pipe 112.000

0.000

900-00012  
 

13,958.56112.000

0.00

112.000

LF  

124.63000

0830 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

250,000.000

F A 

1.00000

0835 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0840 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

30,000.000

F A 

1.00000

0845 F/A Concrete Pavement Incentive 0.000

0.000

700-70013  
 

0.000.000

0.00

100,000.000

F A 

1.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:45:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0850 F/A Fuel Cost Adjustment -23,252.420

-4,048.840

700-70016  
 

-27,301.26-27,301.260

-4,048.84

50,000.000

F A 

1.00000

0855 F/A Roadway Smoothness Incentive 65,137.050

0.000

700-70018  
 

65,137.0565,137.050

0.00

200,000.000

F A 

1.00000

0860 F/A Asphalt Cement Cost Adjustment 139,517.830

0.000

700-70019  
 

139,517.83139,517.830

0.00

155,000.000

F A 

1.00000

0865 F/A On-The-Job Trainee 19,130.000

0.000

700-70023  
 

19,130.0019,130.000

0.00

19,200.000

F A 

1.00000

0867 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

0.000

F A 

1.00000

0870 F/A Lights 281,662.770

0.000

700-70210  
 

281,662.77281,662.770

0.00

300,000.000

F A 

1.00000

0875 F/A Phone Service 0.000

0.000

700-70220  
 

0.000.000

0.00

1,500.000

F A 

1.00000

0880 F/A Water Lines 199,833.980

0.000

700-70270  
 

199,833.98199,833.980

0.00

200,000.000

F A 

1.00000

0885 F/A Landscaping 17,525.220

0.000

700-70310  
 

17,525.2217,525.220

0.00

30,000.000

F A 

1.00000

0890 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0895 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

0.000

F A 

1.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:45:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0900 F/A DRB Standing Committee 0.000

0.000

700-70594  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 15,493,083.871,572,141.3718,955,359.51CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0905 *Removal of Wall 1.000

0.000

202-00165  
 

6,958.751.000

0.00

1.000

L S 

6,958.75000

0910 Removal of Bridge Railing 278.000

0.000

202-00425  
 

3,844.74278.000

0.00

278.000

LF  

13.83000

0915 Removal of Portions of Present Structure 1.000

0.000

202-00495  
 

37,122.861.000

0.00

1.000

L S 

37,122.86000

0920 Structure Excavation 2,112.000

0.000

206-00000  
 

47,351.042,112.000

0.00

2,112.000

CY  

22.42000

0925 Structure Backfill (Class 1) 1,158.000

0.000

206-00100  
 

63,412.081,158.000

0.00

2,000.000

CY  

54.76000

0930 Reset Bridge Railing 254.500

0.000

210-00425  
 

12,518.86254.500

0.00

254.500

LF  

49.19000

0935 Bridge Expansion Device (0-2 Inch) 0.000

0.000

518-01002  
 

0.000.000

0.00

65.000

LF  

52.67000

0940 Concrete Class D (Wall) 350.300

0.000

601-03050  
 

185,659.00350.300

0.00

350.300

CY  

530.00000

0945 *Structural Concrete Stain 382.000

0.000

601-40400  
 

1,298.80382.000

0.00

382.000

SY  

3.40000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

20:45:24

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0950 Reinforcing Steel (Epoxy Coated) 40,030.000

0.000

602-00020  
 

70,853.1040,030.000

0.00

40,030.000

LB  

1.77000

0955 Vane Grate Inlet Special 2.000

0.000

604-25000  
 

19,889.242.000

0.00

2.000

EACH

9,944.62000

0960 Bridge Rail Type 10M 185.000

0.000

606-11030  
 

51,008.20185.000

0.00

185.000

LF  

275.72000

0965 Bridge Rail Type 10M (Special) 179.000

0.000

606-11032  
 

55,982.25179.000

0.00

179.000

LF  

312.75000

CAT 555,898.920.00605,430.39CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0970 Field Office (Class 2) 1.000

0.000

620-00002  
 

43,021.031.000

0.00

1.000

EACH

43,021.03000

0975 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

25,812.621.000

0.00

1.000

EACH

25,812.62000

0980 Sanitary Facility 2.000

0.000

620-00020  
 

10,755.262.000

0.00

2.000

EACH

5,377.63000

CAT 79,588.910.0079,588.91CURRENT AMT0400 $ $ $

$16,128,571.701,572,141.37$19,640,378.81$CURRENT AMTPROJECT TOTAL


